
Caltrans Public Information Office
985 Loring Ave.
Crockett, CA  94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014)                              Resident Engineer: Bill Bornman
Time Elapsed:  71%
Complete:  85%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
DECK ERECTION
 Remove temporary cable bands
 Lift and load transfer units 21 and 1
 Continue welding and bolting the deck sections

NORTH APPROACH
 Continue grading and pouring the approach slab

CABLES
 Begin Wrapping the main cable with 3mm steel wire

TOWER 2
 Continue installing stairs and landings in the east leg
 Continue installing electrical system

NEW CROCKETT INTERCHANGE (04-013054)                                                Resident Engineer: Rich Foley
Time Elapsed:  79%
Complete:  64%
Est. Date of Completion:  Mainline I-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP

Continue building falsework and frames
Strip stems and form lost deck frame 2
Form/pour stems on frame 4
Install duct on on frame 4

WESTBOUND ONRAMP 
Build forms for soffit and exteriors
Strip falsework from frame 1
Build falsework for frame 2
Strip stems/form lost deck for frame 3
Finished roadway section on WB I-80
Base rock completed

MECHANICALLY STABILIZED EMBANKMENT WALL
Continue construction

VIADUCT
Continue building falsework on span 6
Form soffit and exteriors on span 6

CARQUINEZ BRIDGE
RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending April 18, 2003


